

RSP Transition Plan to Nominet

Last updated: 27 September 2016

Summary

MMX is pleased to announce its partnership with Nominet in providing the registry services and technical support to the registrar channels for the portfolio of MMX top level domains (TLDs) listed below:


abogado	bradesco	cooking	fit	law	rodeo	wedding
bayern	broadway*	dds*	garden	london	surf	work
beer	budapest*	fashion	gop	luxe*	vip	yoga
boston*	casa	fishing	horse	miami	vodka	

As we continue to work through the ICANN processes, we will provide updates to the RSP transition through this site. We expect the RSP transitions to commence in mid-September 2016, and hope to announce a firm date of those RSP transitions across our portfolio of top-level domains within the coming weeks.

*Note: Launch dates are to Be Determined (TBD).

General Timeline

We intend to handle the RSP Transition in three major phases as illustrated below:



Note: Dates are contingent upon ICANN approvals and may be subject to change.

Phase 1 Next Steps: Registrar Onboarding

1. Nominet sent out email notifications to the registrar technical contacts stored in Espresso on 02 August 2016 and subsequent emails as identified in the "Nominet Communication" section below.
2. Registrars must (1) log into Nominet's [Online Services](#) portal, (2) configure the operational IP addresses for EPP connections, and (3) access Nominet's OT&E prior to the TLD transitions. To mitigate any transition issues, please ensure these activities are completed prior to 06 September 2016. Please contact Nominet's support team for any onboarding assistance at <mailto:mmxsupport@nominet.uk>

- Nominet will continue to work with all registrars prior to the start of each TLD transition with details on actions to be performed.

For further information, please visit Nominet's registrar resources website:

<http://registrars.nominet.uk/gtld>

Phase 2 Next Steps: Migration Schedule

Below is our migration schedule for each TLD that will be transitioned from MMX to Nominet. Please note the following:

- Please access Nominet's Online Services portal to configure the operational IP addresses for EPP connections, manage your existing contacts, and access Nominet's OT&E prior to 06 September 2016
- The migration schedule below has been updated as of 06 September to include the start time of each of our migration dates.
- The migration schedule below has been updated as of 26 August 2016 to include transition dates for .broadway and .gop
- TLDs with asterisks (*) denote that dates are forthcoming and are contingent upon ICANN approvals

TLD Phase: Post General Availability

Migration Date	Start Time	TLD
13-Sep	07:00 UTC	casa
20-Sep	07:00 UTC	cooking, fashion, fit, horse, miami, rodeo
27-Sep	07:00 UTC	fishing, garden, vodka, wedding, yoga
04-Oct	07:00 UTC	broadway, gop
11-Oct	07:00 UTC	bayern, beer, surf
25-Oct	07:00 UTC	work
27-Oct	07:00 UTC	abogado, law
01-Nov	08:00 UTC	vip
TBD	TBD	bradesco*, london*

- Note: Each migration date may take up to 3 hours to complete.

转移日期	开始时间	顶级域
9月13日	07:00 UTC	casa
9月20日	07:00 UTC	cooking, fashion, fit, horse, miami, rodeo
9月27日	07:00 UTC	fishing, garden, vodka, wedding, yoga
10月4日	07:00 UTC	broadway, gop
10月11日	07:00 UTC	bayern, beer, surf
10月25日	07:00 UTC	work
10月27日	07:00 UTC	abogado, law
11月1日	08:00 UTC	vip
尚未确定	尚未确定	bradesco*, london*

TLD Phase: Pre-General Availability

Migration Date	Start Time	TLD
06-Sep	12:30 UTC	budapest
08-Sep	12:30 UTC	dds, luxe
TBD	TBD	boston*

Phase 3 Next Steps: RSP Managed by Nominet

Post technical service migration activities will remain with Nominet.

All non-technical registry related activities (i.e., billing, sales/marketing, policy, and etc) will remain with MMX.

Contacts

Nominet

For assistance with onboarding or post service migration activities, please contact us at:

Telephone: +44.1865332483

Email: mmxsupport@nominet.uk

MMX

For general service migration inquiries, please contact us at:

Telephone: +353 (0) 1 430 1689 (M-F: 9 AM to 5 PM GMT)

Email: support@mm-registry.com

Past Updates and Notifications

MMX Communications

- RSP Transition Plan to Nominet 20 Sep 2016) [[English](#) | [Chinese](#)]
- RSP Transition Plan to Nominet 13 Sep 2016) [[English](#) | [Chinese](#)]
- RSP Transition Plan to Nominet (06 Sep 2016) [[English](#) | [Chinese](#)]
- RSP Transition Plan to Nominet (30 Aug 2016) [[English](#) | [Chinese](#)]
- RSP Transition Plan to Nominet (26 Aug 2016) [[English](#) | [Chinese](#)]
- RSP Transition Plan to Nominet (16 Aug 2016) [[English](#) | [Chinese](#)]
- RSP Transition Plan to Nominet (28 Jul 2016) [[English](#) | [Chinese](#)]
- MMX RSP Transition to Commence in September 2016 (28 Jul 2016) [[English](#) | [Chinese](#)]

Nominet Communications

- MMX / Nominet TLD Transitions (27 Sep 2016) [[English](#) | [Chinese](#)]
- MMX / Nominet TLD Transitions (20 Sep 2016) [[English](#) | [Chinese](#)]
- MMX / Nominet TLD Transitions (13 Sep 2016) [[English](#) | [Chinese](#)]
- MMX / Nominet TLD Transitions (06 Sep 2016) [[English](#) | [Chinese](#)]
- MMX / Nominet TLD Transitions (30 Aug 2016) [[English](#) | [Chinese](#)]
- MMX / Nominet TLD Transitions (23 Aug 2016) [[English](#) | [Chinese](#)]
- MMX / Nominet TLD Transitions (16 Aug 2016) [[English](#) | [Chinese](#)]
- MMX / Nominet TLD Transitions (02 Aug 2016) [[English](#) | [Chinese](#)]