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MMX is pleased to announce its partnership with Nominet in providing the registry services and
technical support to the registrar channels for the portfolio of MMX top level domains (TLDs) listed
below:
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As we continue to work through the ICANN processes, we will provide updates to the RSP
transition through this site. We expect the RSP transitions to commence in mid-September 2016,
and hope to announce a firm date of those RSP transitions across our portfolio of top-level domains
within the coming weeks.
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*Note: Launch dates are to Be Determined (TBD).
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General Timeline
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We intend to handle the RSP Transition in three major phases as illustrated below:
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. Nominet will engage with all MMX TLDs Wi_" transition in batcf.\es and those MMX will no longer support RSP
registrars to initiate the RSP transition dates will be announced prior to Phase 2 backend services
and upon ICANN approvals
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*Note: Dates are contingent upon ICANN approvals and may be subject to change.
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Phase 1 Next Steps: Registrar Onboarding
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1. Nominet sent out email notifications to the registrar technical contacts stored in Espresso
on 02 August 2016 and subsequent emails as identified in the “Nominet Communication”
section below.
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2. Registrars must (1) log into Nominet’'s Online Services portal, (2) configure the operational
IP addresses for EPP connections, and (3) access Nominet’s OT&E prior to the TLD
transitions. To mitigate any transition issues, please ensure these activities are completed
prior to 06 September 2016. Please contact Nominet’s support team for any onboarding
assistance at mailto:mmxsupport@nominet.uk
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3. Nominet will continue to work with all registrars prior to the start of each TLD transition with
details on actions to be performed.
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For further information, please visit Nominet’s registrar resources website:
http://registrars.nominet.uk/gtld
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Phase 2 Next Steps: Migration Schedule
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Below is our migration schedule for each TLD that will be transitioned from MMX to Nominet.
Please note the following:
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e Please access Nominet's Online Services portal to configure the operational IP addresses
for EPP connections, manage your existing contacts, and access Nominet's OT&E prior to
06 September 2016
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e The migration schedule below has been updated as of 04 October 2016 to include
transition dates for .bradesco and .london.
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e The migration schedule below has been updated as of 06 September to include the start
time of each of our migration dates.
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e The migration schedule below has been updated as of 26 August 2016 to include transition
dates for .broadway and .gop
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e  TLDs with asterisks (*) denote that dates are forthcoming and are contingent upon ICANN
approvals
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TLD Phase: Post General Availability
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‘ Migration Date Start Time TLD
13-Sep 07:00 UTC casa
20-Sep 07:00 UTC cooking, fashion, fit, horse, miami, rodeo
27-Sep 07:00 UTC fishing, garden, vodka, wedding, yoga
04-Oct 07:00 UTC broadway, gop
11-Oct 07:00 UTC bayern, beer, surf
25-Oct 07:00 UTC work
27-Oct 07:00 UTC abogado, law
01-Nov 08:00 UTC vip
08-Nov 08:00 UTC bradesco, london

¢ Note: Each migration date may take up to 3 hours to complete.
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9 H13 H 07:00 UTC casa

9 H20H 07:00 UTC cooking, fashion, fit, horse, miami, rodeo
9 H 27 H 07:00 UTC fishing, garden, vodka, wedding, yoga
10 H 4 H 07:00 UTC broadway, gop

10 H 11 H 07:00 UTC bayern, beer, surf

10 H 25 H 07:00 UTC work

10 H 27 H 07:00 UTC abogado, law

11A1H 08:00 UTC vip

11 H 08 H 08:00 UTC bradesco, london




TLD Phase: Pre-General Availability
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‘ Migration Date Start Time TLD
06-Sep 12:30 UTC budapest
08-Sep 12:30 UTC dds, luxe
TBD TBD boston*
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Phase 3 Next Steps: RSP Managed by Nominet
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Post technical service migration activities will remain with Nominet.
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All non-technical registry related activities (i.e., billing, sales/marketing, policy, and etc) will remain
with MMX.
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Contacts
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Nominet
For assistance with onboarding or post service migration activities, please contact us at:
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Telephone: +44.1865332483

Hih: +44.1865332483
Email: mmxsupport@nominet.uk

HB%S : mmxsupport@nominet.uk
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For general service migration inquiries, please contact us at:
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Telephone: +353 (0) 1 430 1689 (M-F: 9 AM to 5 PM GMT)

Hif: +353(0)14301689 (JH— — A fi: 9:00 — 17:00 tH:Fth)
Email: support@mme-registry.com

BB4E  support@mme-registry.com




Past Updates and Notifications
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MMX Communications
A 2 o5 AH e JE 4N

RSP Transition Plan to Nominet (11 Oct 2016) [English | Chinese]
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MMX RSP Transition to Commence in September 2016 (28 Jul 2016) [English| Chinese]
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Nominet Communications
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MMX / Nominet TLD Transitions (18 Oct 2016) [English | Chinese]
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MMX / Nominet TLD Transitions (13 Sep 2016) [English | Chinese]
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MMX / Nominet TLD Transitions (06 Sep 2016) [English | Chinese]
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MMX / Nominet TLD Transitions (30 Aug 2016) [English | Chinese]
B 8 8 /Nominet T2 8% (2016 428 H 30 H) [FE(]

MMX / Nominet TLD Transitions (23 Aug 2016) [English | Chinese]
B 8 8 /Nominet THZ 8% (2016 428 H 23 H) [FE(]

MMX / Nominet TLD Transitions (16 Aug 2016) [English | Chinese]
B 8 8 /Nominet T2 8% (2016 428 H 16 H) [H14: L]

MMX / Nominet TLD Transitions (02 Aug 2016) [English| Chinese]
B 8 . /Nominet THZ 8% (2016 4£ 8 H 2 H) [ 9E(]




